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Date    Date    Date  
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COUNTY OF SAN BERNARDINO 
 

FAS 
 

CONTRACT TRANSMITTAL 

FOR COUNTY USE ONLY 
   New  Vendor Code Dept.  Contract Number 

X   Change 
   Cancel  SC TRA A 03-946- 
County Department Dept. Orgn. Contractor’s License No. 
Public Works – Transportation TRA TRA 576183 
County Department Contract Representative Telephone Total Contract Amount 
Jerry Ivy, P.E., Chief 387-7920 $446,653.84 

Contract Type 
  Revenue X Encumbered  Unencumbered  Other:        

 
If not encumbered or revenue contract type, provide reason:          

Commodity Code Contract Start Date Contract End Date Original Amount This Amendment 
 Sep 16, 03       $409,694.53 $1,000.00 

Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. Current Amount 

SVE TRA TRA 200 2445 14HF0030 $446,653.84 
Project Name Estimated Payment Total by Fiscal Year 

   FY  Amount  I/D  FY  Amount  I/D  
   03/04  1,000.00    I                        

                                           
 

Route I-10 / Etiwanda 
Avenue Interchange 

Landscaping 
CONTRACT TYPE - 1                                           

                 

CONTRACTOR:  Diversified Landscape Co.   

Federal ID No. or Social Security No.:   33-0684308  

Contractor’s Representative:   Wayne Allen  

Address:   33801 Washington Street   Winchester, CA  92596  Phone:   (909) 926-7444  

Nature of Contract:  (Briefly describe the general terms of the contract) 

Contract Change Order No.010 to Contract No. 03-946 provides for Compensation to the contractor for installation of 
electrical conduit, box, wire shown as existing on drawings, but never installed  

 

 

 

Agreed price increase $1,000.00 

 
 



COUNTY OF SAN BERNARDINO 
Department of Public Works 

Distribution: 0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File 

cc: Accounting, Transportation Program Management, Resident Engineer 

Contract Change Order No.: 010 Contract No.: 03-946 
Project: I-10 Etiwanda Interchange Landscape Fund No.: SVE 
Limits: 08-Sbd-10-KP 17.8/20.3 (PM 11.1/12.6) Dept. No./ORG: TRA 
 APPR/Object No.: 200/2445 
To: Diversified Landscape Co. GRC/W.O. No.: 14HF0030 
 33801 Washington Street Date: February 11, 2004 
 Winchester, CA  92596 Requested by: Resident Engineer 
You are hereby directed to make the herein described changes from the plans and specifications or perform 
the following described work not included in the plans and specifications on this contract. 
Compensation to the Contractor for extra work item 
 
Contractor to install all missing electrical components shown on the drawings as existing for the completion of the 
irrigation electrical system.  These items include conduit, wire, pull boxes and tees as required to the source of power 
to complete system. 
 
Agreed Price Increase    $1,000.00 
 

This CCO is 0.24% of the original contract amount. 
The cumulative total of all CCOs to date is 9.02% of the original contract amount. 
  

By reason of this change order, time of completion will be adjusted as follows: Tbd 
  
SUBMITTED BY: 

   Original contract amount  $409,694.53  
Resident Engineer Date 
   Prior total authorized additions  $35,959.31   
ACCEPTED BY: 

   Contract amount prior to this change   $445,653.84  
Contractor Date 
   Net addition to contract  $1,000.00  
APPROVED BY:  

   Amount of contract authorized in- 
Director of Public Works Date cluding this change order No. 10  $446,653.84  
 
APPROVAL:  

   
Chairman, Board of Supervisors Date 


